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Dear Mr. Wagoner: QL
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In your letter of September 23, 1988 to Mr. Peter Keppler
of AMAX you requested the PRPs submif a schedule of the
test work activities in order that your consultant, CH2M
Hill, may oversee portions of the testing procedures.

Attached is a schedule for testing prepared by Mark
Logsdon of Adrian Brown Consultants, Inc. That schedule
reflects the fact that insufficient tailing material was
available from EPA's earlier metallurgical testing for use
in providing a side-by-side leaching comparison with the
rock samples using the protocol earlier furnished us by
EPA. Accordingly, we have made arrangements to have
tailing material produced by the same firm that did the
metallurgical testing for EPA, Hazen Research, Inc. of
Golden, Colorado. Use of Hazen for this purpose, using
the methodology developed by EPA, was approved by Ms.
Alice Fuerst in a telephone conversation with me last
week. We expect to have the tailing material in hand by
October 5, 1988 and to begin the leaching tests the
following day. The leaching tests will be carried out by

Core Laboratories in Denver. We welcome overview by EPA
Oor its consultants at any time. Arrangements can be made
through Mark Logsdon of Adrian Brown Consultants (303)
399-9630.

The PRPs appreciate the opportunity to conduct this test
work and appreciate EPA's delaying signature of the Record
of Decision until the results are obtained.
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If you have any questions concerning the schedule or the
procedure, do not hesitate to contact me at (303) 231-0674
or at the letterhead address or to contact Mark Logsdon
directly.

Sincerely,

Kenneth R. Paulsen, Director
Environmental Assessment

KRP:nc
Attachment

cc: P. Keppler
M. Logsdon
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September 30, 1988 Job No.: 1091
MEMORANDUM TO: Ken Paulsen (AMAX)

FROM: Mark Logsdon (ABC) %OL Z 2/30/%%
SUBJECT: Proposed Schedule for Cherokee County Leach Tests
Item Description Start End Note
1 Receipt of EPA direction 9/2/88
2 Review of direction and SOW 9/2/88 9/6/88
3 Field sampling and shipment 9/7/88 9/13/88
4 Sample handling and preparation 9/14/88 9/23/88
Construction of apparatus and 9/26/88 10/05/88 1
head-grade analyses
6 Preparation of tailings by laboratory 9/29/88 10/05/88
metallurgical equipment
7 Charging of leaching columns and 10/06/88 10/08/88
initialization/testing
8 Batch testing 10/06/88 10/12/88 2
9 Column testing 10/10/88 11/07/88
10 Finalization of chemical analyses 11/07/88 11/17/88
and modeling of flow system
11 Documentation and report to PRPs 11/17/88 11/23/88
12 Report to EPA 11/28/88

NOTES: 1. Construction of appparatus delayed by delivery of incorrect
custom caps from manufacturer to Core Laboratories (Denver).

2. Batch testing of different waste-rock size fractions is being

conducted in parallel with and in addition to column testing
directed by EPA
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